e Schedule:
05/15/2004

CERES Data Management Team Notes for 04/07/2004

IOC replacement ceresarchive

Ongoing Activities:

* BI1250 Rehab (Planned completion ~03/2005)

Priority Items:

* Development and Processing Priorities are based on Program commitments in early FY2004
o Preparations for Data Products review at NHQ/Y (February, 2004 — estimated)
o Preparations for STM in March, 2004
o Data Products Needed

- 2years (3/00 - 2/02) of Terra Edition2A SSF (COMPLETE)

- 2years (3/00 - 2/02) of Terra Edition2A SRBAVG

- 4 seasonal months (crosstrack) Edition2A CRS (PROBABLY OK FOR STM)

- Aqua Edition2 BDS/ERBElike through 8/03 (COMPLETE)

- 1 month of Aqua Beta2 SSF (COMPLETE)

- Remaining 8 months of (crosstrack) Edition2A CRS (to complete 2001) (MAY BE STARTED STM)
- 1 year (3/02 - 2/03) of Terra Edition2A SSF (PARTIAL FOR STM)

- 1 year (3/02 - 2/03) of Terra Edition2A SRBAVG

e Announcements:.
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Summary of CERES Science Team Meeting will be given by Erika Geier at 04/07/2004 DMT
NPOESS Processing Trade Study meeting starts Thursday 04/08/2004 through Friday
ERBE re-processing testing is ongoing
Atmospheric Sciences will be moving 40 people offsite over the next year
= CERES onsite personnel are not changing
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* Standing Committee Reports

(These notes supplement the reports posted by the various Committee’s on the CERES DMT status page.)

Agenda Committee Responsibility Updated Status/Issues
1.00 ASDC/ECS Interfaces Hopson/Sorlie/ 03/10/04 | IBM System is on order.
Link
2.00 SCF Flippo 03/10/04 | Octane 2 processor system has been set up to perform OS
upgrade testing; toolkit and cereslib installation, along with
compilers is ongoing.

3.00 Toolkit Flippo 03/10/04 | Toolkit testing on the Mac G5 platform has been
temporarily abandoned due to the level of difficulty
involved.

4.00 System Issues

4.01 | Processing Strategy Geier 03/10/04 | No additional information was provided.
4.02 | Systems Engineering Nolan/Sorlie/ 03/10/04 | A modification to the existing SCCR documentation will
Committee Hopson/ ensure that any parameter changes are noted explicitly
Ayers/Cooper in the change description.
4.03 | Configuration Ayers/Franklin/ 03/10/04 | No additional information was provided.
Management Saunders
& SCCR/DCCR Review
Working Group Status (See posted Subsystem Status Reports)
5.01 | External Interfaces- Spence 03/10/04 | No additional operations are planned.
Instrument
5.02 | External Interfaces- Sorlie 03/10/04 | The GSFC DAAC reported that a considerable number of

Data Sources

files, delivered since August, 2003, have been corrupted
by a defective router; randomly, packets have additional
payload inserted into the middle of a packet prior to the
checksum being generated. The impact of these corrupt
files on processing and on science is being evaluated.

Initial indications are that there is a small impact on the
scientific results and that these files are not caught by
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the current error checking mechanisms due to the nature
of the corruption.

5.03 | External Interfaces- Detweiler 03/10/04 | Ed Kizer will be taking the position that Jim Koziana had

Customers previously filled.
5.04 | Simulator Chapman 04/09/03 | No additional information was provided.
5.05 | Visualization/ Lee 01/15/03 | No additional information was provided.
Validation Tools
5.06 | Instrument (SS 1) Cooper/ 03/10/04 | No additional information was provided.
Hess/Spence/
Szewczyk/Filer
5.07 | ERBE-like (SS 2, SS3) Robbins 03/10/04 | No additional information was provided.
Walikainen/

5.08 | Clouds (SS 4.1,4.2,4.3) Sun-Mack 03/10/04 | No additional information was provided.

5.09 | Clouds (SS 4.4) Miller 03/10/04 | No additional information was provided.

5.10 | Inversion (SS 4.5, 4.6) Nolan 03/10/04 | An error has been detected in the way in which 3-channel
comparisons has been performed; this results in a systematic
rejection of data over Australian and South African deserts.
These are being performed differently in Inversion than in
ES-8; the comparison process needs to be reconciled so it is
performed consistently and minimizes the rejected data.

5.11 | SARB (SS 5.0, 7.2, 12.0) | Coleman 03/10/04 | No additional information was provided.

5.12 | TISA-(SS 6.0, 9.0) Raju 03/10/04 | No additional information was provided.

Gridding
5.13 | TISA- (SS 11.0) Stassi 03/10/04 | No additional information was provided.
GGEO
5.14 | TISA-(SS10.0, 8.0) Nguyen 03/10/04 | TSI will need to be re-delivered about 2-4 weeks after
Averaging SRBAVG to correct an error.

5.15 | CERESIlib Stassi 03/10/04 | No additional information was provided.

CERES DMT 04/07/04 4/29/04 7:02AM 3




